Exhibit A
Budget Status Update

Los Osos Wastewater Project

As Of 10/31/13

ﬁemaining
Item Description Budget Costs to Date Budget
1 {County Financed Pre-Due Diligence costs (through 4/30/2011) $ 8137,210($ 8,137,210 [ $ 2
2 |Administration/Preliminary Engineering
3 Carollo Engineers $ 174,562 | $ 164,967 | $ 9,595
4 Meyers Nave... $ 26,590 | $ 1,650 | $ 24,940
5 County Staff/Other Direct Costs $ 17448198 1,250,866 |$ 493,953
6 Subtotal| $ 1,945971|$ 1,417,483 | $ 528,488
7 Unallocated| $ - $ - 3$ =
8 Total of Administration/Preliminary Engineering| $ 1,945,971 |$ 1,417,483 | $ 528,488
¢ [Environmental Permits/Mitigation
10 Coastal San Luis RCD $ 30,361 | $ 6,790 | $ 23,571
11 Brownstein Hyatt Farber Schreck 3 25,000 | $ 23,918 | $ 1,082
12 Far Western Anthropological $ 921,606 | $ 403,887 | $ 517,720
13 Mid Town Restoration (R. Burke Construction, Inc) $ 400,762 | $ 400,762 | $ -
14 Rick Engineering $ 89,055 | $ 89,055 | $ -
15 SLO Green Build $ 97,075 | $ 57,864 | $ 39,211
16 SLO Starts Plant Propogation $ 54,871 $ 54,871 % -
17 SWCA $ 56,539 | $ 56,539 | $ =
18 SWCA $ 333,549 [ $ 171,908 | $ 161,641
19 Water Conservation $ 3,830,000 (% 797,199 [ $§ 3,032,801
20 County Staff/Other Direct Costs $ 1,400,000 (% 1,075231|$% 324,769
21 Subtotal| $ 7,238,817 [ $ 3,138,023 | $§ 4,100,794
22 Unallocated| $ - $ - $ =
23 Total of Environmental Permits/Mitigation| $ 7,238,817 | $ 3,138,023 | § 4,100,794
24|Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee $ 6,152,408 (3% 5,124,071 |$ 1,028,337
26 Cardno TBE $ 20,659 | $ 20,659 | $ =
27 Collection System Contract - Areas A & D $ 28,846,240 | $ 15,290,748 | $ 13,555,492
28 Collection System Contract - Areas B & C $ 32,367,500 [ $ 19,907,129 | $ 12,460,371
29 Collection System Contract - Pump Stations $ 9,544,550 | - $ 9,544,550
30 HDR Engineering $ 9732274(3% 4,341959|$ 5,390,315
31 County Staff/Other Direct Costs $ 2,600,000 |3 1,744302|$ 855,698
32 Subtotal| $§ 89,263,631 | $§ 46,428,868 [ $ 42,834,763
33 Unallocated| $ 14,178,369 | $ - $ 14,178,369
34 Total of Collection and Recycled Water - Design and Construction| $ 103,442,000 | $ 46,428,868 | $ 57,013,132
35| Treatment Facility - Design and Construction
36 Carollo Engineers (Preliminary Design) $ 942,669 | $ 785,244 | $ 157,425
37 Carollo Engineers (Final Design) $ 4826599 (% 3,009052|$ 1,817,547
38 HDR Engineering $ 402297993 76,978 | $ 3,946,001
39 County Staff/Other Direct Costs $ 750,000 | $ 397,560 | $ 352,440
40 Subtotal| $§ 10,542,247 | $ 4,268,834 | $ 6,273,413
41 Unallocated| $ 25,567,913 [ $ - $ 25,567,913
42 Total of Treatment Facility - Design and Construction| $ 36,110,160 | $ 4,268,834 | § 31,841,326
43|Right of Way
44 Hamner Jewell & Associates $ 65,634 | $ 56,897 | $ 8,737
45 Schenberger Taylor... $ 66,363 | $ 50,000 | $ 16,363
46 Real Property Acquisition $ 2173,000(% 2,181,351|$ (8,351)
47 Price Postal Parma $ 130,000 | $ 105,878 | $ 24,122
48 County Staff/Other Direct Costs $ 365,004 | $ 374,127 | $ (9,123)
49 Subtotal| $ 2,800,000 | $§ 2,768,253 | $ 31,747
50 Unallocated| $ - $ - $ 2
51 Total of Right of Way| $ 2,800,000 | $ 2,768,253 | $ 31,747
52 Subtotal of Project Costs| $ 159,674,158 | $ 66,158,671 [ $ 93,515,487
53 JContingency $ 6,325842| % - $ 6,325,842
54 |SRF Refinance § 6283416(3 6,288416|$ =
55 |Interest/Finance Charges $ 1,110,000 $ 1,020,289 | $ 89,711

56 |JApproved Project Budget (May 17, 2011)

$ 173,398,416

73,467,377

$ 99,931,039
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